State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

Memorandum Serious drought.
Help save water!
To: DISTRICT SINGLE FOCAL POINTS Date:  February 26, 2016

From: DONNA BE
Acting

SHOPP Manager
Subject: State Highways Operation and Protection Program Project Allocation Extension Request

This memorandum provides instructions, guidance, and improvements for the State Highway
Operation and Protection Program (SHOPP) project allocation extension request process. In
response to SB 486 there is a greater need to document, monitor and manage SHOPP projects.
Therefore, a project must be RTL by the “Request to HQ” date of May 9, 2016, for the June meeting,
as shown on the CTC Liaison preparation calendar, to be placed on the agenda for allocation.

If your Fiscal Year (FY) 2015-16 project will not be allocated by June 2016, a “SHOPP Allocation
Time Extension Request™ must be approved by the CTC. The due date for submittal of a SHOPP

allocation time extension is May 9, 2016. The CTC will take action on allocation extension requests
at the June meeting.

A standardized form has been created to request a SHOPP allocation time extension. Projects will
only be granted one extension, and the maximum extension allowable is 20 months, however, the
CTC may grant less than the requested number of months.

Email a scanned copy of the signed SHOPP Allocation Time Extension Request form to
SHOPP.Amendment.Request@dot.ca.gov. This form is located on the Division of Transportation
Programming webpage under the SHOPP link (www.dotca.gov/hg/transprog/shopp).

If you have any questions, please contact your SHOPP programming Liaison.
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SHOPP Managers

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California s economy and livability”



-SHOPP Allocation Time Extension Request STOPFTER Versanane

&frans’ pyision of Transportation Programming Date: |

State Highway Operation and Protection Program (SHOPP)

EFIS#|
Dist Co Route | EA | | Program Cod% PPNQO Programmed Capital Const. Anticipated RTL Date
Number of Months Month & Year Extension Programmed FY
; Reguested Expires:
[7 Isthisan August CTC Vote (Maximum 20 Months) 2015/16

| || |

Project Description: (Should match CTIPS)

Type of work:

Reason for Project Allocation Delay:

Information to be presented to the California Transportation Commission (CTC):

- - EA: SHOPP - Month(s)
PPNO:
Project Manager Project Manager
(Print) (Sign) Phone
Single Focal Single Facal
Point (Print) Point (Sign) Phone

* Email a Scanned copy of the signed Allocation Time Extension Request form to: SHOPP.Amendment.Requests@dot.ca.gov

ADA Noti For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
otice write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



